



United States Department of the Interior  
BUREAU OF SAFETY AND ENVIRONMENTAL ENFORCEMENT  
Gulf of Mexico OCS Region  
1201 Elmwood Park Boulevard  
New Orleans, LA 70123-2394

In Reply Refer To: GE 973E

September 27, 2024

Mr. Dennis Hung  
BP Exploration & Production Inc.  
501 Westlake Park Boulevard  
Houston, Texas 77079

Dear Mr. Hung:

By letter dated July 29, 2024, and additional information received August 6, 2024, BP Exploration & Production Inc. (BP) requests approval of a Suspension of Production (SOP) and an activity schedule for the Keathley Canyon (KC) Block 10 Unit, Agreement No. 754317002. The Unit consists of Lease OCS-G 27698, and a portion of Lease OCS-G 27697, and was held by a directed SOP through July 29, 2024.

BP requests an SOP for sufficient time to construct, transport, and install the production facility, and drill, complete, and begin production from unit wells.

In accordance with Articles IX, XVI, and XVII of the Unit Agreement and 30 CFR 250.174(a), an SOP and activity schedule for the KC Block 10 Unit are hereby approved from July 30, 2024, through July 31, 2025. BP is expected to follow the enclosed SOP activity schedule and must notify this office in writing (progress report) by the end of each month in which a deadline is scheduled. The SOP activity schedule and any approved revisions made thereto will satisfy the Unit Agreement requirements of Article 9.3 for a plan of operation. Once production commences, an approved unit plan of operation pursuant to the Unit Agreement shall be required. If you have any questions, contact Mr. Imran Vahora at (504) 736-2664 or [imran.vahora@bsee.gov](mailto:imran.vahora@bsee.gov).

Sincerely,

**NATASHA BLAND**

Digitally signed by NATASHA  
BLAND  
Date: 2024.09.27 15:46:34 -05'00'

Natasha Bland  
Regional Supervisor  
Office of Production and Development

Enclosure