



United States Department of the Interior
BUREAU OF SAFETY AND ENVIRONMENTAL ENFORCEMENT
Gulf of Mexico OCS Region
1201 Elmwood Park Boulevard
New Orleans, LA 70123-2394

In Reply Refer To: GE 973E

August 19, 2024

Ms. Eva Gravouilla
BOE Exploration & Production LLC
333 Clay Street, Suite 4200
Houston, Texas 77002

Dear Ms. Gravouilla:

By letter dated May 20, 2024, BOE Exploration & Production LLC (BOE) requests approval of a revised Suspension of Production (SOP) activity schedule for the Walker Ridge (WR) Block 51 Unit, Agreement No. 754314003. The unit consists of Leases OCS-G 25232 and 31938, and a portion of Lease OCS-G 28148, and is currently held by operations.

BOE commenced drilling operations in the Fourth Quarter of 2022. BOE proposes to revise some activity schedule milestones due to unexpected construction and installation delays.

The revised activity schedule for the WR Block 51 Unit is hereby approved. BOE is expected to follow the enclosed SOP activity schedule and must notify this office in writing (progress report) by the end of each month in which a deadline is scheduled. If you have any questions, contact Mr. Imran Vahora at (504) 736-2664 or imran.vahora@bsee.gov.

Sincerely,

**NATASHA
BLAND**

Natasha Bland
Regional Supervisor
Office of Production and Development

Digitally signed by
NATASHA BLAND
Date: 2024.08.19 12:55:09
-05'00'

Enclosure